WSU Comprehensive Facilities Plan Schedule

A M J 2 J 0 A 1 S 5 O N D J

- Project Kick-Off
  - Prep for Workshop #1
  - Interactions Workshop #1
  - Base Mapping & Analysis
  - Interactions Workshop #1b
- 35% Draft Development, Owner Review & Approval
  - 35% MnSCU Submittal (Sections 2 & 3)
- Plan Development
  - Interactions Workshop #2
- 65% Draft Owner Review & Approval
  - 65% MnSCU Submittal
- Plan Production
- 95% Draft Owner Review & Approval
  - 95% MnSCU Submittal
- Presentations to WSU & MnSCU System Office
- Finalize Plan